




BODY-WORN CAMERA GRANT TIMELINE





BODY-WORN CAMERA GRANT TIMELINE

PHASE 1 – PREPARATION and PLANNING – October 2015 through August 2016

PHASE 2 – PROCUREMENT and DEPLOYMENT – August 2016 through May 2017

PHASE 3 - REVIEW and EVALUATION – May 2017 through January 2018

Date	Description
09/25/2015	Award Received
10/30/2015	Public awareness campaign
01/30/2016	Policy development
08/12/2016	RFP resolution
09/01/2016	Training development
04/01/2017	Equipment acquisition/installation
05/01/2017	Broad implementation
06/01/2017	Policy review
09/01/2017	Performance review
10/30/2017	Data for tracking measurables
01/01/2018	Program evaluation



Timeline 09.25.2015 – 02.01.2018

TASKS

Start Date	End Date	Description
10/1/2015	10/15/2015	SC BWC standards
10/15/2015	11/30/2015	Model policies – CFPP
10/15/2015	12/30/2015	Public education, feedback (mtgs)
10/15/2015	12/30/2015	Electronic billboards
10/15/2015	1/30/2016	Policy development
11/15/2015	11/30/2015	Website development
3/1/2016	8/12/2016	RFP process
8/1/2016	2/1/2017	Lesson plan development
9/1/2016	4/1/2017	Contract, equipment acquisition
4/1/2017	5/1/2017	Officer training
4/1/2017	6/1/2017	Policy review
4/15/2017	5/1/2017	Community Survey
5/1/2017	6/1/2017	Publicize implementation progress
6/1/2017	12/1/2017	Data collection
8/1/2017	10/1/2017	CFPP video review
7/1/2017	1/1/2018	USC evaluation
11/1/2017	12/1/2017	Police review / six-month evaluation